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ESTIMATE RUN 09/14/2021

ESTIMATE SUMMARY 13:59:42

CONTID: C24297         ESTIMATE NO: 0003 PROG 2005

PCN: 24297-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287/US 40 PASSING LANES CP-2 PERCENT TIME:

PROJECT NO: NHPPR400-386                  

US 287/US 40 PASSING LANES CP-2

NAME OF ROAD:  

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,593,932.92 PARTICIPATING $ $ 67,648.36

AWARD PROJECT AMT: 4,233,606.16 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,029.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.43

FIXED COMPLETION DATE

FIXED COMPLETION DATE

13.94%

3,953,572.35

67,648.36

67,648.36

65,618.91

$

$

$

$

640,360.57

0.00

640,360.57

0.00

640,360.57

-13,849.87

0.00

626,510.70

0.00

AMOUNT DUE 626,510.70 65,618.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 65,618.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CHEYENNE

  

97.0 TIME ALLOW: 11/24/2021 ??:??:??

ORIG TIME ALLOW: 11/24/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/24/202108/28/2021

04/28/2021

05/13/2021

05/19/2021

05/24/2021
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PCN: 24297-BID    ESTIMATE RUN 09/14/2021

PROJECT: NHPPR400-386                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 9.640

1.260

201-00001  
 

7,049.0310.900

814.84

15.600

ACRE

646.70000

0010 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

2.000

EACH

262.32000

0015 Removal of Delineator 22.000

0.000

202-00090  
 

141.2422.000

0.00

22.000

EACH

6.42000

0020 Removal of Concrete Pavement (Special) 10,128.000

1,916.000

202-00212  
 

238,109.8812,044.000

37,879.32

12,044.000

SY  

19.77000

0025 Removal of Pavement Marking 13,532.000

0.000

202-00250  
 

7,307.2813,532.000

0.00

20,957.000

SF  

0.54000

0030 Removal of Ground Sign 4.000

0.000

202-00810  
 

342.404.000

0.00

6.000

EACH

85.60000

0035 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

3,470.000

CY  

42.66000

0040 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

4,849.000

CY  

48.72000

0045 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

12.000

HOUR

111.49000

0050 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

18.000

CY  

175.41000

0055 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

5,544.000

CY  

11.28000
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PCN: 24297-BID    ESTIMATE RUN 09/14/2021

PROJECT: NHPPR400-386                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

5,544.000

CY  

8.61000

0065 Erosion Log Type 1 (20 Inch) 170.000

0.000

208-00013  
 

1,167.90170.000

0.00

170.000

LF  

6.87000

0070 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

3.000

EACH

2,140.00000

0075 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

6.000

EACH

10,004.50000

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

53.50000

0085 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

25.000

HOUR

160.50000

0090 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

18.000

HOUR

53.50000

0095 Erosion Control Management 8.000

4.000

208-00207  
 

2,568.0012.000

856.00

18.000

DAY 

214.00000

0100 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

13,586.000

LF  

2.14000

0105 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

7.000

EACH

53.50000

0110 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

11.300

ACRE

677.47000
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PCN: 24297-BID    ESTIMATE RUN 09/14/2021

PROJECT: NHPPR400-386                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

11.300

ACRE

4,117.36000

0120 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

11.300

ACRE

1,050.74000

0125 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,258.000

LB  

2.87000

0130 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

4,781.000

CY  

49.98000

0135 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

2,069.000

CY  

48.11000

0140 Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

27.000

SY  

44.04000

0145 Concrete Pavement (11-1/2 Inch) 0.000

0.000

412-01150  
 

0.000.000

0.00

22,422.000

SY  

71.58000

0150 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

12,970.000

LF  

3.67000

0155 30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

0.000.000

0.00

22.000

LF  

170.62000

0160 30 Inch Steel End Section 0.000

0.000

603-30030  
 

0.000.000

0.00

2.000

EACH

914.80000

0165 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

156.750

LF  

134.55000
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PCN: 24297-BID    ESTIMATE RUN 09/14/2021

PROJECT: NHPPR400-386                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,772.19000

0175 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

4,096.76000

0180 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

22.000

EACH

21.40000

0185 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

23.54000

0190 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

6.000

EACH

25.68000

0195 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

63.000

SF  

26.75000

0200 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

2.000

EACH

321.00000

0205 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

8.000

EACH

454.75000

0210 Construction Surveying 0.250

0.000

625-00000  
 

8,426.250.250

0.00

1.000

L S 

33,705.00000

0215 Mobilization 0.269

0.000

626-00000  
 

178,698.100.269

0.00

1.000

L S 

664,305.22000

0220 Public Information Management (Tier IV) 40.000

20.000

626-01114  
 

4,108.8060.000

1,369.60

113.000

DAY 

68.48000
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PCN: 24297-BID    ESTIMATE RUN 09/14/2021

PROJECT: NHPPR400-386                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

299.000

GAL 

165.85000

0230 Pavement Marking Paint (High Build) 336.000

0.000

627-00013  
 

50,332.80336.000

0.00

336.000

GAL 

149.80000

0235 Preformed Plastic Pavement Marking (Contrast)(Inlaid) 0.000

0.000

627-01011  
 

0.000.000

0.00

671.000

SF  

28.36000

0240 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

116.000

SF  

27.82000

0245 Flagging 277.000

65.000

630-00000  
 

12,441.96342.000

2,364.70

2,950.000

HOUR

36.38000

0250 Traffic Control Inspection 45.000

25.000

630-00007  
 

53,928.0070.000

19,260.00

70.000

DAY 

770.40000

0255 Traffic Control Management 11.000

3.000

630-00012  
 

23,818.2014.000

5,103.90

85.000

DAY 

1,701.30000

0260 Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

749.001.000

0.00

12.000

EACH

749.00000

0265 Barricade (Type 3 M-B) (Temporary) 2.500

0.000

630-80336  
 

321.002.500

0.00

6.000

EACH

128.40000

0270 Construction Traffic Sign (Panel Size A) 13.000

0.000

630-80341  
 

1,112.8013.000

0.00

26.000

EACH

85.60000

0275 Construction Traffic Sign (Panel Size B) 21.000

0.000

630-80342  
 

2,022.3021.000

0.00

60.000

EACH

96.30000
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PCN: 24297-BID    ESTIMATE RUN 09/14/2021

PROJECT: NHPPR400-386                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

9.000

EACH

5,082.50000

0285 Drum Channelizing Device 99.500

0.000

630-80360  
 

2,661.6399.500

0.00

310.000

EACH

26.75000

0290 Drum Channelizing Device (With Light) (Flashing) 9.000

0.000

630-80363  
 

269.649.000

0.00

18.000

EACH

29.96000

0295 Portable Traffic Speed Monitor 2.000

0.000

630-80367  
 

8,153.402.000

0.00

6.000

EACH

4,076.70000

0300 Traffic Cone 25.000

0.000

630-80380  
 

107.0025.000

0.00

300.000

EACH

4.28000

0305 Rumble Strip (Portable) 9.000

0.000

630-80430  
 

9,394.119.000

0.00

24.000

EACH

1,043.79000

0310 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

1.000

EACH

4,815.00000

0315 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0320 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

55,000.000

F A 

1.00000

0325 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0330 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000
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PCN: 24297-BID    ESTIMATE RUN 09/14/2021

PROJECT: NHPPR400-386                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

55,000.000

F A 

1.00000

0340 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

151,217.000

F A 

1.00000

CAT 613,230.7267,648.364,566,803.07CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 Field Office (Class 1) 1.000

0.000

620-00001  
 

13,396.401.000

0.00

1.000

EACH

13,396.40000

0350 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

9,480.201.000

0.00

1.000

EACH

9,480.20000

0355 Sanitary Facility 3.000

0.000

620-00020  
 

4,253.253.000

0.00

3.000

EACH

1,417.75000

CAT 27,129.850.0027,129.85CURRENT AMT0400 $ $ $

$ 640,360.5767,648.36$4,593,932.92$CURRENT AMTPROJECT TOTAL


